

25X1

Rec # NOV
GSD

[Redacted]

CONFIDENTIAL

TRANSMITTAL OF CONTRACT REPORT

DATE: November 10, 1967

25X1

TO:

[Redacted]

Post Office Box 6788
Fort Davis Station
Washington, D. C. 20020

Declass Review by NGA.

25X1

Attention:

[Redacted]

25X1

Contract No.

[Redacted]

Report No. and Type: Fourth Monthly Progress Report

Covering Period: 1 October to 31 October 1967

Transmitted herewith are the required copies of the report described above. Distribution is as indicated below. Should further information be desired, please contact the undersigned.

25X1

[Redacted]

Enc.

[Redacted]

25X1

Program Administrator
Photogrammetric and Military
Systems

DISTRIBUTION

25X1

ADDRESS	Report	Trans. Form
[Redacted]	2	2
EO D. ✓	3	1


Group 1
Exclude automatic
downgrading and
declassification
FORM #2897

CONFIDENTIAL

Fourth Monthly Progress Report

for

Anamorphic System for High Power Stereoviewer, Phase II



November 6, 1967

25X1

This fourth monthly progress report for the Anamorphic Attachment for High Power Stereoviewer, Phase II covers the period 1 October to 31 October 1967.

Mechanical assembly of the second unit has been completed. Lenses for the two units have been received, however the anamorphic prisms have not been received. The prisms were scheduled for delivery on October 6, 1967 but have slipped. The new promise date is November 9, 1967. If the prisms are shipped on this date we can meet the contract delivery date of November 29, 1967.

The test procedure was written and forwarded to the contract technical representative. This procedure will be followed for the final acceptance testing.

The Anamorphic Attachment will be assembled, tested and delivered during the next reporting period.

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010044-7

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010044-7